
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/19/2008

ESTIMATE SUMMARY 14:52:23

CONTID: C15364         ESTIMATE NO: 0012 PROG 2005

PCN: 15364-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

6TH AVENUE: 19TH ST. TO COLFAX AVE. PERCENT TIME:

PROJECT NO: NH 0062-020                   

6TH AVENUE: 19TH ST TO COLFAX AVE

NAME OF ROAD: 6

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 04/17/2008 DATE TIME STARTED 04/02/2007

10100 DALLAS STREET DATE LET 12/28/2006 DATE WORK BEGAN 04/02/2007

 DATE AWARDED 01/05/2007 DATE TIME STOPPED 03/14/2008

 DATE CONTRACT EXECUTED 01/19/2007 DATE ACCEPTED 03/14/2008

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 04/02/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,359,769.23 PARTICIPATING $ $ 38,851.84

AWARD PROJECT AMT: 3,058,631.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.06

TIME ALLOW:

ORIG TIME ALLOW:

159 WORK DAYS

WORK DAYS120

98.06%

65,174.92

38,851.84

38,851.84

38,851.84

$

$

$

$

3,294,594.31

0.00

3,294,594.31

0.00

3,294,594.31

-45,879.47

0.00

3,248,714.84

0.00

AMOUNT DUE 3,248,714.84 38,851.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 38,851.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

157.5
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PCN: 15364-BID    ESTIMATE RUN 05/19/2008

PROJECT: NH 0062-020                   ESTIMATE NO: 0012 14:52:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 94.000 94.000

EACH 0.000 0.00

10.00000 94.000 940.00

202-00090  
 

0010 REMOVAL OF CONCRETE CURB RAMP 75.000 75.000

SY  0.000 0.00

18.00000 75.000 1,350.00

202-00206  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 99,498.000 99,498.000

SY  0.000 0.00

1.40000 99,498.000 139,297.20

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 2,616.000 2,616.000

SF  0.000 0.00

2.20000 2,616.000 5,755.20

202-00250  
 

0025 *REMOVAL OF GROUND SIGN 18.000 18.000

EACH 0.000 0.00

53.00000 18.000 954.00

202-00810  
 

0030 *REMOVAL OF SIGN PANEL 38.000 38.000

EACH 0.000 0.00

42.00000 38.000 1,596.00

202-00821  
 

0035 *REMOVAL OF END ANCHORAGE 6.000 4.000

EACH 2.000 300.00

150.00000 6.000 900.00

202-01300  
 

0040 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 200.000 200.000

CY  0.000 0.00

20.00000 200.000 4,000.00

203-00010  
 

0045 TOPSOIL 239.000 239.000

CY  0.000 0.00

30.00000 239.000 7,170.00

207-00205  
 

0050 *EROSION LOG 2,000.000 2,000.000

LF  0.000 0.00

5.00000 2,000.000 10,000.00

208-00005  
 

0055 *EROSION BALES (WEED FREE) 266.000 266.000

EACH 0.000 0.00

13.00000 266.000 3,458.00

208-00011  
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PCN: 15364-BID    ESTIMATE RUN 05/19/2008

PROJECT: NH 0062-020                   ESTIMATE NO: 0012 14:52:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SILT FENCE 8,928.000 8,928.000

LF  0.000 0.00

1.20000 8,928.000 10,713.60

208-00020  
 

0065 *CHECK DAM 2.000 2.000

EACH 0.000 0.00

330.00000 2.000 660.00

208-00040  
 

0070 *CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

560.00000 2.000 1,120.00

208-00045  
 

0075 *STORM DRAIN INLET PROTECTION 1.000 1.000

EACH 0.000 0.00

370.00000 1.000 370.00

208-00050  
 

0080 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

208-00070  
 

0085 *EROSION CONTROL SUPERVISOR 190.000 68.000

HOUR 14.250 1,425.00

100.00000 82.250 8,225.00

208-00205  
 

0090 *SEEDING (NATIVE) 7.680 5.280

ACRE 2.400 2,448.00

1,020.00000 7.680 7,833.60

212-00006  
 

0095 *SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

3,600.00000 0.000 0.00

212-00032  
 

0100 *MULCHING (WEED FREE) 6.000 2.810

ACRE 3.190 1,690.70

530.00000 6.000 3,180.00

213-00003  
 

0105 *MULCH TACKIFIER 1,200.000 618.130

LB  581.870 1,163.74

2.00000 1,200.000 2,400.00

213-00061  
 

0110 *SOIL RETENTION BLANKET (COCONUT) 13,739.160 13,395.460

SY  343.700 549.92

1.60000 13,739.160 21,982.66

216-00037  
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PCN: 15364-BID    ESTIMATE RUN 05/19/2008

PROJECT: NH 0062-020                   ESTIMATE NO: 0012 14:52:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 5,183.000 5,028.000

CY  155.000 3,875.00

25.00000 5,183.000 129,575.00

304-06007  
 

0120 HOT MIX ASPHALT (PATCHING) (ASPHALT) 161.050 161.050

TON 0.000 0.00

115.00000 161.050 18,520.75

403-00720  
 

0125 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 13,023.360 13,023.360

TON 0.000 0.00

62.00000 13,023.360 807,448.32

403-09221  
 

0130 EMULSIFIED ASPHALT (SLOW-SETTING) 3,514.300 3,514.300

GAL 0.000 0.00

3.00000 3,514.300 10,542.90

411-10255  
 

0135 *END ANCHORAGE (NONFLARED) 6.000 4.000

EACH 2.000 4,100.00

2,050.00000 6.000 12,300.00

606-02003  
 

0140 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,650.00000 2.000 3,300.00

606-02005  
 

0145 CONCRETE CURB RAMP 75.000 75.000

SY  0.000 0.00

100.00000 75.000 7,500.00

608-00010  
 

0150 TRUNCATED DOMES 120.000 120.000

SF  0.000 0.00

40.00000 120.000 4,800.00

608-00015  
 

0155 *DELINEATOR (TYPE I) 178.000 178.000

EACH 0.000 0.00

18.50000 178.000 3,293.00

612-00001  
 

0160 *DELINEATOR (TYPE II) 85.000 85.000

EACH 0.000 0.00

20.00000 85.000 1,700.00

612-00002  
 

0165 *DELINEATOR (TYPE III) 87.000 87.000

EACH 0.000 0.00

22.00000 87.000 1,914.00

612-00003  
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PCN: 15364-BID    ESTIMATE RUN 05/19/2008

PROJECT: NH 0062-020                   ESTIMATE NO: 0012 14:52:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SIGN PANEL (CLASS I) 122.000 121.630

SF  0.000 0.00

20.00000 121.630 2,432.60

614-00011  
 

0175 *SIGN PANEL (CLASS II) 365.000 364.950

SF  0.000 0.00

20.00000 364.950 7,299.00

614-00012  
 

0180 *SIGN PANEL (CLASS III) 48.000 48.000

SF  0.000 0.00

23.00000 48.000 1,104.00

614-00013  
 

0185 *STEEL SIGN POST (U-2) 54.000 54.000

LF  0.000 0.00

7.00000 54.000 378.00

614-00200  
 

0190 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 23.000 23.000

EACH 0.000 0.00

430.00000 23.000 9,890.00

614-01583  
 

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

170,000.00000 1.000 170,000.00

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,000.00000 1.000 4,000.00

626-01000  
 

0205 *EPOXY PAVEMENT MARKING 239.000 239.000

GAL 0.000 0.00

135.00000 239.000 32,265.00

627-00005  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 734.000 734.000

GAL 0.000 0.00

19.00000 734.000 13,946.00

627-00012  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,254.000 2,254.000

SF  0.000 0.00

12.00000 2,254.000 27,048.00

627-01001  
 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

422.000 422.000

SF  0.000 0.00

16.00000 422.000 6,752.00

627-30327  
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PCN: 15364-BID    ESTIMATE RUN 05/19/2008

PROJECT: NH 0062-020                   ESTIMATE NO: 0012 14:52:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,048.000 2,048.000

SF  0.000 0.00

11.00000 2,048.000 22,528.00

627-30332  
 

0230 *FLAGGING 2,172.500 2,172.500

HOUR 0.000 0.00

22.00000 2,172.500 47,795.00

630-00000  
 

0235 *UNIFORMED TRAFFIC CONTROL 472.000 472.000

HOUR 0.000 0.00

80.00000 472.000 37,760.00

630-00003  
 

0240 *TRAFFIC CONTROL INSPECTION 51.000 51.000

DAY 0.000 0.00

80.00000 51.000 4,080.00

630-00007  
 

0245 *TRAFFIC CONTROL MANAGEMENT 148.000 148.000

DAY 0.000 0.00

720.00000 148.000 106,560.00

630-00012  
 

0250 *TRAFFIC CONTROL VEHICLE 265.500 238.950

HOUR 26.550 451.35

17.00000 265.500 4,513.50

630-00025  
 

0255 *FLASHING BEACON (PORTABLE) 3.000 2.700

EACH 0.300 57.00

190.00000 3.000 570.00

630-80001  
 

0260 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.800

EACH 0.200 16.00

80.00000 2.000 160.00

630-80335  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 24.000 21.600

EACH 2.400 91.20

38.00000 24.000 912.00

630-80341  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 60.300

EACH 6.700 536.00

80.00000 67.000 5,360.00

630-80342  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000

EACH 1.000 80.00

80.00000 10.000 800.00

630-80343  
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PCN: 15364-BID    ESTIMATE RUN 05/19/2008

PROJECT: NH 0062-020                   ESTIMATE NO: 0012 14:52:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 176.000 158.400

SF  17.600 281.60

16.00000 176.000 2,816.00

630-80344  
 

0285 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 1,100.00

5,500.00000 2.000 11,000.00

630-80355  
 

0290 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 4.500

EACH 0.500 650.00

1,300.00000 5.000 6,500.00

630-80358  
 

0295 *DRUM CHANNELIZING DEVICE 150.000 132.300

EACH 14.700 382.20

26.00000 147.000 3,822.00

630-80360  
 

0300 CONCRETE BARRIER (TEMPORARY) 2,920.000 2,628.000

LF  292.000 8,760.00

30.00000 2,920.000 87,600.00

630-80370  
 

0305 *TRAFFIC CONE 600.000 540.000

EACH 60.000 780.00

13.00000 600.000 7,800.00

630-80380  
 

0310 *MOBILE PAVEMENT MARKING ZONE 0.000 0.000

DAY 0.000 0.00

530.00000 0.000 0.00

630-80520  
 

0315 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.900

EACH 0.100 480.00

4,800.00000 1.000 4,800.00

630-85010  
 

0320 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 2.700

DAY 0.300 138.00

460.00000 3.000 1,380.00

630-85041  
 

0325 F/A MINOR CONTRACT REVISIONS 47,776.920 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0330 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PCN: 15364-BID    ESTIMATE RUN 05/19/2008

PROJECT: NH 0062-020                   ESTIMATE NO: 0012 14:52:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ASPHALT PAVEMENT INCENTIVE (HMA) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0340 F/A ASPHALT PAVEMENT INCENTIVE (SMA) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0345 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0350 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0355 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0360 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0365 F/A ROADWAY SMOOTHNESS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0370 F/A LANDSCAPING RESTORATION 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
 

0375 F/A EROSION CONTROL 4,188.320 4,188.320

F A 0.000 0.00

1.00000 4,188.320 4,188.32

700-70380  
 

0700 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

24,365.00000 1.000 24,365.00

625-00000  
 

0705 ADDED ITEM (HOUR)/ ADDITIONAL CONSTRUCTION SURVEYING 
PER SS 105.12

10.000 5.000

HOUR 0.000 0.00

100.00000 5.000 500.00

900-00010  
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PCN: 15364-BID    ESTIMATE RUN 05/19/2008

PROJECT: NH 0062-020                   ESTIMATE NO: 0012 14:52:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 INLET TYPE C (5 FOOT) /ADJACENT TO THE SHOULDER 
WIDENING AREA

1.000 1.000

EACH 0.000 0.00

3,600.00000 1.000 3,600.00

604-00305  
 

0745 SEDIMENT REMOVAL AND DISPOSAL 60.000 42.500

HOUR 2.250 69.30

30.80000 44.750 1,378.30

208-00101  
 

0750 SOIL BINDER 3.000 3.000

ACRE 0.000 0.00

451.00000 3.000 1,353.00

213-00100  
 

0755 STORM DRAIN INLET PROTECTION (TYPE 1) 15.000 15.000

LF  0.000 0.00

36.00000 15.000 540.00

208-00051  
 

0770 GUARDRAIL TYPE 3 (6-3 POST SPACING) (RESTRICTIVE 7' 
POSTS)

3,500.000 3,500.000

LF  0.000 0.00

15.88000 3,500.000 55,580.00

606-00301  
 

0775 CURB TYPE 6 (SECTION M) ASPHALT CURB UNDERNEATH C-470 
GUARDRAIL

583.000 583.000

LF  0.000 0.00

9.45000 583.000 5,509.35

609-60011  
 

0780 MODIFY INLET /C-470 RAMP - STA. 200+00 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

210-04020  
 

0785 REMOVAL OF SLOPE AND DITCH PAVING TRANSITION FROM NB 
C-470 RAMP TO TURN LANE

20.200 20.200

SY  0.000 0.00

20.76000 20.200 419.35

202-00026  
 

0790 END ANCHORAGE TYPE 3D ADDITIONAL GUARDRAIL 
(RESTRICTIVE)

4.000 4.000

EACH 0.000 0.00

760.00000 4.000 3,040.00

606-01340  
 

0795 ADDED ITEM (LUMP SUM)/ MOBILIZATION FOR ADDITIONAL 
GUARDRAIL (RESTRICTIVE)

1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

900-00014  
 

0800 ADDED ITEM (HOUR)/ SUPERVISION FOR ADDITIONAL 
GUARDRAIL (RESTRICTIVE)

67.000 67.000

HOUR 0.000 0.00

75.00000 67.000 5,025.00

900-00010  
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PCN: 15364-BID    ESTIMATE RUN 05/19/2008

PROJECT: NH 0062-020                   ESTIMATE NO: 0012 14:52:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 RESET GUARDRAIL TYPE 7 1,630.000 1,630.000

LF  0.000 0.00

5.00000 1,630.000 8,150.00

210-01170  
 

0810 ADDED ITEM (DOLLAR)/ CONCRETE ENCASEMENT OF FOR GOLDEN
WATERLINE STA. 34+60, RT.

1,823.410 1,823.410

DOL 0.000 0.00

1.00000 1,823.410 1,823.41

900-00006  
 

0815 ADDED ITEM (DOLLAR)/ RELOCATE FLASHING BEACON - EXTEND
POWER SOURCE

2,144.750 1,580.100

DOL 564.650 564.65

1.00000 2,144.750 2,144.75

900-00006  
 

0820 ADDED ITEM (DOLLAR)/ RELOCATE LIGHT STANDARD - EXTEND 
POWER SOURCE

5,889.050 4,603.220

DOL 1,285.830 1,285.83

1.00000 5,889.050 5,889.05

900-00006  
 

CAT 0200 $31,275.49 1,995,875.86CURRENT AMT 2,055,483.88 $$

CAT NO0201 ITS ITEMS 

0380 *RESET GROUND SIGN 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00810  
 

0385 *DRILLED CAISSON (42 INCH) 38.000 38.000

LF  0.000 0.00

250.00000 38.000 9,500.00

503-00042  
 

0390 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000 400.000

LF  0.000 0.00

15.00000 400.000 6,000.00

606-00301  
 

0395 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

760.00000 2.000 1,520.00

606-01340  
 

0400 *END ANCHORAGE (FLARED) 2.000 2.000

EACH -2.000 -3,300.00

1,650.00000 0.000 0.00

606-02005  
 

0405 *2 INCH ELECTRICAL CONDUIT (BORED) 364.000 364.000

LF  0.000 0.00

13.00000 364.000 4,732.00

613-00206  
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PCN: 15364-BID    ESTIMATE RUN 05/19/2008

PROJECT: NH 0062-020                   ESTIMATE NO: 0012 14:52:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ITS ITEMS 

0410 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 360.000

LF  0.000 0.00

10.00000 360.000 3,600.00

613-01200  
 

0415 *PULL BOX (24"X36"X24") 4.000 4.000

EACH 0.000 0.00

1,000.00000 4.000 4,000.00

613-07023  
 

0420 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000 2.000

EACH 0.000 0.00

102,000.00000 2.000 204,000.00

614-10125  
 

0420 MATERIAL ALLOWANCE VAR MESG SIGN (GRND MTD) 0.000

EACH 0.000 0.00

84,750.00000 0.000 0.00

0420 MATERIAL ALLOWANCE VARIABLE MESSAGE BOARD #2 0.000

EACH 0.000 0.00

84,750.00000 0.000 0.00

0425 *VMS BUTTERFLY SUPPORT (ROADSIDE) 2.000 2.000

EACH 0.000 0.00

34,000.00000 2.000 68,000.00

614-30205  
 

0430 F/A OBTAIN POWER FROM XCEL ENERGY 4,096.350 0.000

F A 4,096.350 4,096.35

1.00000 4,096.350 4,096.35

700-70074  
 

CAT 0201 $796.35 305,448.35CURRENT AMT 309,648.35 $$

CAT NO0202 SAFETY ENHANCEMENT 

0435 REMOVAL OF TREE 4.000 4.000

EACH 0.000 0.00

425.00000 4.000 1,700.00

202-00010  
 

0440 *REMOVAL OF DELINEATOR 8.000 8.000

EACH 0.000 0.00

10.00000 8.000 80.00

202-00090  
 

0445 *REMOVAL OF GROUND SIGN 0.000 0.000

EACH 0.000 0.00

53.00000 0.000 0.00

202-00810  
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PROJECT: NH 0062-020                   ESTIMATE NO: 0012 14:52:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 SAFETY ENHANCEMENT 

0450 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

1,250.00000 1.000 1,250.00

202-00828  
 

0455 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,418.000 7,231.000

CY  187.000 3,740.00

20.00000 7,418.000 148,360.00

203-00010  
 

0460 *POTHOLING 10.000 7.000

HOUR 3.000 480.00

160.00000 10.000 1,600.00

203-01597  
 

0465 *RESET LUMINAIRE 2.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

210-00760  
 

0470 *RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

210-00810  
 

0475 *RESET SIGN PANEL 4.000 4.000

EACH 0.000 0.00

42.00000 4.000 168.00

210-00815  
 

0480 *RESET TRAFFIC SIGNAL CONTROLLER 1.000 1.000

EACH 0.000 0.00

1,850.00000 1.000 1,850.00

210-00845  
 

0485 *RESET PEDESTRIAN PUSH BUTTON 1.000 1.000

EACH 0.000 0.00

63.00000 1.000 63.00

210-00860  
 

0490 *RESET PEDESTRIAN SIGNAL HEAD 1.000 1.000

EACH 0.000 0.00

105.00000 1.000 105.00

210-00865  
 

0495 *RESET COORDINATION UNIT 1.000 1.000

EACH 0.000 0.00

600.00000 1.000 600.00

210-00870  
 

0500 *DECIDUOUS TREE (3 INCH CALIPER) 3.000 3.000

EACH 0.000 0.00

1,100.00000 3.000 3,300.00

214-00230  
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PCN: 15364-BID    ESTIMATE RUN 05/19/2008

PROJECT: NH 0062-020                   ESTIMATE NO: 0012 14:52:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 SAFETY ENHANCEMENT 

0505 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 3,477.100 3,477.100

TON 0.000 0.00

62.00000 3,477.100 215,580.20

403-09221  
 

0510 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 4,975.330 4,975.330

TON 0.000 0.00

52.00000 4,975.330 258,717.16

403-33841  
 

0515 EMULSIFIED ASPHALT (SLOW-SETTING) 1,179.600 1,179.600

GAL 0.000 0.00

3.00000 1,179.600 3,538.80

411-10255  
 

0520 *DRILLED CAISSON (36 INCH) 19.000 19.000

LF  0.000 0.00

150.00000 19.000 2,850.00

503-00036  
 

0525 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,037.500 1,037.500

LF  0.000 0.00

15.00000 1,037.500 15,562.50

606-00301  
 

0530 *END ANCHORAGE TYPE 3D 3.000 3.000

EACH 0.000 0.00

760.00000 3.000 2,280.00

606-01340  
 

0535 *TRANSITION TYPE 3G 3.000 3.000

EACH 0.000 0.00

1,100.00000 3.000 3,300.00

606-01370  
 

0540 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

2,050.00000 2.000 4,100.00

606-02003  
 

0545 CURB AND GUTTER TYPE 2 (SECTION I-B) 181.000 181.000

LF  0.000 0.00

23.00000 181.000 4,163.00

609-21010  
 

0550 MEDIAN COVER MATERIAL (CONCRETE) 793.000 770.000

SF  0.000 0.00

10.00000 770.000 7,700.00

610-00030  
 

0555 *DELINEATOR (TYPE II) 20.000 20.000

EACH 0.000 0.00

20.00000 20.000 400.00

612-00002  
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PROJECT: NH 0062-020                   ESTIMATE NO: 0012 14:52:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 SAFETY ENHANCEMENT 

0560 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 206.000

LF  0.000 0.00

10.00000 206.000 2,060.00

613-01200  
 

0565 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 250.000 204.000

LF  0.000 0.00

14.00000 204.000 2,856.00

613-01300  
 

0570 *WIRING 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

613-10000  
 

0575 *SIGN PANEL (CLASS II) 0.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

0580 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 0.000 0.000

EACH 0.000 0.00

430.00000 0.000 0.00

614-01583  
 

0585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

0.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

614-01588  
 

0590 *TRAFFIC SIGNAL FACE (12-12-12) 4.000 4.000

EACH 0.000 0.00

850.00000 4.000 3,400.00

614-70336  
 

0595 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

614-70560  
 

0600 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

614-81155  
 

0600 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

15,147.00000 0.000 0.00

0605 *MODIFICATION OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

614-86920  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0202 SAFETY ENHANCEMENT 

0710 ADDED ITEM (DOLLAR)/ CONTRACT PRICE ADJUSTMENTS -44,364.160 -45,564.160

DOL 1,200.000 1,200.00

1.00000 -44,364.160 -44,364.16

900-00006  
 

0715 ADDED ITEM (EACH)/ RELOCATE POWER SOURCE AT C-470 1.000 1.000

EACH 0.000 0.00

1,097.00000 1.000 1,097.00

900-00007  
 

0720 WIRING C-470 FOR POWER SOURCE RELOCATION 1.000 1.000

L S 0.000 0.00

2,755.00000 1.000 2,755.00

613-10000  
 

0725 LOOP DETECTOR WIRE C-470 FOR POWER SOURCE RELOCATION 1,122.000 1,122.000

LF  0.000 0.00

2.55000 1,122.000 2,861.10

614-72875  
 

0730 MODIFY MANHOLE / RAISE MANHOLE APPROXIMATELY 32 INCHES
TO MATCH FINAL GRADE

1.000 1.000

EACH 0.000 0.00

1,350.00000 1.000 1,350.00

210-04015  
 

0735 CONCRETE PAVEMENT (8-3/4 INCH) / IN LIEU OF ASPHALT 426.000 426.000

SY  0.000 0.00

59.00000 426.000 25,134.00

412-00875  
 

0765 GUARDRAIL TYPE 7 (STYLE CA) ADDITIONAL GUARDRAIL 
INSTALLED AT C-470 RAMP & LENA GULCH

93.300 93.300

LF  0.000 0.00

104.00000 93.300 9,703.20

606-00710  
 

CAT 0202 $5,420.00 715,919.80CURRENT AMT 717,233.80 $$

CAT NO0203 MS4 ITEMS 

0610 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,309.000 2,309.000

CY  0.000 0.00

20.00000 2,309.000 46,180.00

203-00010  
 

0615 FILTER MATERIAL (CLASS A) 201.300 201.300

CY  0.000 0.00

42.00000 201.300 8,454.60

206-00510  
 

0620 TOPSOIL 1,208.560 1,208.560

CY  0.000 0.00

30.00000 1,208.560 36,256.80

207-00205  
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NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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0625 *CHECK DAM 9.000 9.000

EACH 0.000 0.00

330.00000 9.000 2,970.00

208-00040  
 

0630 GEOTEXTILE (EROSION CONTROL) (CLASS B) 416.000 416.000

SY  0.000 0.00

6.50000 416.000 2,704.00

420-00101  
 

0635 GEOTEXTILE (DRAINAGE) (CLASS A) 1,805.000 1,794.420

SY  0.000 0.00

5.00000 1,794.420 8,972.10

420-00110  
 

0640 RIPRAP (12 INCH) 194.410 177.410

CY  17.000 1,360.00

80.00000 194.410 15,552.80

506-00212  
 

0645 *INLET TYPE D (SPECIAL) 2.000 2.000

EACH 0.000 0.00

17,000.00000 2.000 34,000.00

604-00550  
 

0650 4 INCH NON-PERFORATED PIPE UNDERDRAIN 733.000 733.000

LF  0.000 0.00

16.00000 733.000 11,728.00

605-00004  
 

0655 4 INCH PERFORATED PIPE UNDERDRAIN 502.000 502.000

LF  0.000 0.00

16.00000 502.000 8,032.00

605-00040  
 

CAT 0203 $1,360.00 174,850.30CURRENT AMT 174,903.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0660 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00

620-00002  
 

0665 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00012  
 

0670 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
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REF
NO.
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NO.
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DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0760 LIQUIDATED DAMAGES 0.000 0.000

DAY 0.000 0.00

2,363.00000 0.000 0.00

620-00045  
 

CAT 0400 $0.00 102,500.00CURRENT AMT 102,500.00 $$

PROJECT TOTAL 38,851.84 $ 3,294,594.31CURRENT AMT 3,359,769.23 $$


